



Tecnológico
de Monterrey



Cost Estimation

José Emilio Inzunza García | A01644973

Yael García Morelos | A01352461

Patricio Blanco Rafols | A01642057

Arturo Gómez Gómez | A07106692

Andrés Gallego López | A01645740

May 26, 2026

This document estimates the development cost of the Oracle Java Bot project using Story Points, team velocity, sprint duration, and resource allocation based on the provided backlog.

1. Total Story Points

After reviewing the backlog tasks and Story Points (SP), the project contains approximately 180 Story Points distributed across multiple sprints (Sprint 1-3).

2. Team Velocity

The project team consists of 5 developers working in agile sprints. Based on the completed tasks and sprint distribution, the estimated average velocity is approximately 38 Story Points per sprint.

$$\text{Velocity} \approx 38 \text{ SP/sprint}$$

3. Estimated Number of Sprints

Using the total Story Points and the estimated team velocity, the number of required sprints can be calculated as follows:

$$180 \div 38 \approx 4.7 \text{ sprints}$$

The project would therefore require approximately 5 sprints.

Each sprint lasts 2 weeks:

$$5 \text{ sprints} \times 2 \text{ weeks} = 10 \text{ weeks}$$

4. Team Cost Estimation

For this estimation, each developer is assumed to have an average monthly cost of \$30,000 MXN.

$$5 \text{ developers} \times \$30,000 \text{ MXN} = \$150,000 \text{ MXN/month}$$

The approximate weekly team cost is:

$$\$150,000 \div 4 \approx \$37,500 \text{ MXN/week}$$

For a 10-week project duration:

$$\$37,500 \times 10 = \$375,000 \text{ MXN}$$

5. Contingency Factor

A 20% contingency factor is added to account for potential changes in requirements, deployment issues, bugs, testing adjustments, and unforeseen technical risks.

$$\$375,000 \times 1.20 = \$450,000 \text{ MXN}$$

Final Estimated Cost

Concept	Estimate
Total Story Points	180 SP
Team Velocity	38 SP/sprint
Estimated Sprints	5
Sprint Duration	2 weeks
Total Time	10 weeks
Team Size	5 developers
Base Cost	\$375,000 MXN
Final Cost (+20%)	\$450,000 MXN

Conclusion

Based on the backlog Story Points and the estimated team velocity, the Oracle Java Bot project would require approximately 5 development sprints. With a 5-developer team working in 2-week sprints, the estimated project duration is 10 weeks. Considering an average monthly developer cost of \$30,000 MXN per developer, the total estimated project cost is approximately \$375,000 MXN. After including a 20% contingency factor, the final estimated cost of the project is approximately \$450,000 MXN.